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RE:

o

o

NJDEP requires a description of each planned remedial action.1. /
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i.
ii.
iii.

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #2 Redevelopment Area:

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden’s 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

Program Interest Number: 621084
Case Tracking Number: E20040531-Industrial

On June 3, 201 1, the New Jersey Department of Environmental Protection (NJDEP) approved the New Jersey 
Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 4 (RAWP) for the 
Industrial #2 Redevelopment Area of the Former GM Linden Assembly Plant (Site; SRP PI# 621084; Case 
Tracking Number: E20040531-Industrial). The June 3, 201 1 approval letter requested a Remedial Action 
Progress Report for the Industrial #2 Redevelopment Area on/by September 30, 2011. Subsequent reports 
will be submitted on a quarterly basis.

As discussed during extensive correspondence with NJDEP, the industrial portion of the Former GM Plant, 
which includes the Industrial #1 and Industrial #2 Redevelopment Areas, was sold in late-201 3 by Linden 
Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a primary member of both 
the former owner (Linden Development LLC) and new owner (Duke Linden) and will provide for consistent 
implementation of the previously-approved remedial strategy outlined in RAWP Addendum No. 4. The 
project team has remained unchanged since the last progress report.

This letter constitutes Remedial Action Progress Report No. 22 for the Industrial #2 Redevelopment Area. 
Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke Linden to summarize remedial 
activities completed on the Site between July 1, 2016 and September 30, 2016.

Remedial Action Progress Report No. 22 for the Industrial #2 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.701.0222.

6397 Emerald Parkway, Suite 200, Dublin, Ohio, 4301 6 
614.793.8777 614.793.9070 fax www.hullinc.com

Scheduled to be initiated or completed within the reporting period;
Actually initiated or completed during the reporting period; and
Scheduled but not initiated or not completed during the reporting period, including the reasons 
for the noncompliance with the approved schedule.

•’ Dear Mr. Greulich:
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a.

b.

c.

d.

e.

Fill Material Import

2.

L

Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 

include proposals for corrections.

Excavation of approximately 1,715 yd3 of soil containing chemicals of potential 
concern (COPCs) at concentrations above applicable standards from AOI-7;

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

The excavation activities within AOI-7 were completed in March and April 2012. A summary of the 
excavation activities, confirmatory sampling results, soil disposal and other details were provided in 
Quarterly Progress Report No. 4, dated June 30, 201 2. As discussed in that report, the confirmatory 
sampling results indicate that the AOI-7 excavation activities successfully removed the petroleum- 
impacted soils and achieved the cleanup goals specified in the approved RAWP.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2 
Redevelopment Area consist of the following:

Mr. Gary Greulich
DUK059.701.0222
January 3, 2017
Page 2

Groundwater
On August 25, 2015, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss 
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The 
groundwater impacts associated with the disputed groundwater area are associated with off-site 
sources. Based on the meeting, a groundwater permit and CEA will be established for the 
overburden groundwater zones over a portion of the Industrial #1 and #2 Development Areas in 
the AOI-6 area. Additional quarterly groundwater sampling was conducted to support the 
monitored natural attenuation remedy. No groundwater monitoring occurred during the current 
reporting period. The CEA will be submitted to NJDEP upon completion of tenant building 
modifications.

During the reporting period clean, native, virgin crushed stone from the Bound Brook and the 
Fanwood Crushed Stone Company quarries were imported for use during building modifications. As 
such, characterization sampling was not required pursuant to the RAWP. This material was utilized 
on both the Industrial #1 and Industrial #2 Redevelopment Areas and the quantities documented in 
Remedial Progress Report 29 for the Industrial #1 Redevelopment Area.

During the current reporting period, Building 1 1 tenant modifications continued. The Building 1 1 
area occupies the Industrial # 2 Redevelopment Area and a portion of the Industrial #1 
Redevelopment Area abutting the Building 1 2 footprint. The modifications will temporarily affect

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;
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NJDEP requires proposals fora deviation from, or modification to, the approved RAWP.3.

No deviations from, or modifications to, the approved RAWP are planned or required at this time.

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Approved 1 1 /17/08Planning Board Approval

Approved 9/16/09NPDES Permit (Storm Water)

Approved 9/16/09Soil Conservation District

Approved 9/24/15Building Permit for Building 1 1

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

NJDEP requires costs of each remedial action.7.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 

noted in 1 through 3 above.

i.
ii.

A revised schedule showing the tenant’s anticipated construction schedule for Building 11 
modifications and build-out was previously provided in Remedial Action Progress Report No. 28 for 
the Industrial #1 Redevelopment Area.

portions of interior and exterior engineering controls (hardscape surfaces and clean cover 
greenspace area) during their build-out of the structure. Tenant modifications to the Industrial #2 
area included the removal of exterior concrete aprons and asphalt to construct a refrigeration skid 
building and cooling towers, installation of transformer pad, and expanding sub-surface utilities. 
On-going tenant modifications to Building 1 1 will delay submittal of the soil Remedial Action Report 
for this combined area of the Site until the engineering controls are replaced. Upon completion of 
the planned modifications, the relied-upon engineering controls (e.g., building slabs, asphalt cover, 
etc.) in the RAWP will have been implemented to eliminate exposure of Site receptors to potential 
contaminants in Site soils.

Given that significant construction and remedial implementation has not yet commenced, no 
significant remedial costs have been accrued in Industrial No. 2, with the exception of costs for the

During the current reporting period, Building 1 1 tenant modifications continued. The modifications 
will temporarily affect portions of Industrial #2 engineering controls (hardscape surfaces and clean 
cover greenspace area) during the tenant build-out of the structure. During the current reporting 
period, modifications to the Industrial #2 area included removal of exterior concrete aprons and 
asphalt to allow for the construction of a refrigeration skid building, cooling towers, and a 
transformer pad. It is anticipated that the majority of the replacement exterior engineering controls 
will be completed during the next reporting period.

Mr. Gary Greulich
DUK059.701.0222
January 3, 2017
Page 3

Notes

Site plan approved by City of 
Linden Planning Board

NPDES Permit No. 0088323 

Approved by Somerset-Union 
Conservation District



8.

NJDEP requires a summary of active groundwater remedial actions.9.

i.

ii.

iii.

iv.

NJDEP requires a summary of natural remediation groundwater remedial actions.10.

NJDEP requires a description of all wastes generated as a result of the remedial action.II.

i.

ii.

iii.

i.
ii.

Tabulation of waste characterization samples collected, including the physical state of the 

material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 
period as well as to date;
Name of the disposal facility used;

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 
also submit a revised RAWP).

storm sewer cleaning (i.e., approximately $7,000) and the previously completed AOI-7 excavation 
project. The costs for the AOI-7 activities totaled approximately $240,000 at project completion, 
which is below the amount used in the current remediation cost estimate.

The overall cost estimate for completing remedial activities remains consistent with that presented in 
the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

Concrete from the exterior concrete apron was removed during tenant modifications and is being 
temporary stockpiled on the Retail Development Area of the site until it is sent to a recycling facility 
in Pennsylvania. Based on the volume of concrete removed, a total of 2 concrete samples (CS-19 
and CS-20) were collected on October 17, 2016 and analyzed for polynuclear aromatic 
hydrocarbons and polychlorinated biphenyl per NJDEP guidance. Tabulated concrete sampling 
results for the interior floor slab, portions of the tilt-up pre-cast walls and exterior apron are 
provided in Attachment B. The results were below NJDEP direct contact standards and impact to 
groundwater screening levels.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

NJDEP requires a tabulation of sampling results [according to NJ.A.C. 7:26E-3.13(c)(3)] received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7:26E-4.8.

Mr. Gary Greulich
DUK059.701.0222
January 3, 2017
Page 4

Groundwater elevation maps with groundwater flow shown immediately before and during 
active groundwater remediation;
Graphs depicting changes in concentrations over time for all impacted wells as well as all down
gradient wells;
Summary of volume of water treated since last reporting period and the total volume treated 
since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 
concentrations are below applicable standards.



No wastes were generated during the reporting period.

12.

Attachments

Ct:

Raymond Kennedy 
Senior Project Manager

Transporters’ dates of disposal; and 
Manifest numbers of each waste shipment.

Photographs showing Building 11 tenant modification construction activities are in included in 
Attachment C.

The next scheduled remedial action progress report will include remedial actions completed between 
January 1,2017 and March 31,2017. Please feel free to contact Raymond Kennedy at (614) 793-8777 
with any questions regarding the update provided herein.

Clifford Ng - U.S. EPA Region 2 
David Jennings — Duke Linden LLC 
Joseph M. Sorge — J.M. Sorge, Inc.

NJDEP requires that any additional support documentation that is available also be provided (photos, 
etc.).

Mr. Gary Greulich
DUK059.701.0222
January 3, 2017
Page 5

iv.
V.

Sincerely,



ATTACHMENT A

Report Certification

HULL & ASSOCIATES, INC.
DUBLIN, OHIO

JANUARY 2017 
DUK059.701.0222



Certification

Date: 

.1

5

Duke Linden, LLC, a Delaware limited 
liability company

By: Duke Realty Limited Partnership, an 
Indiana limited partnership, its sole 
member

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

Sworn to and subscribed to before 
ma on this day of

■k l/k'ZYX , 201 7 =

lotary .

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

COMMONWEALTH OF PENNSYLVANIA 

NOTARIAL SEAL |

TAMMY B GLASGOW 

Notary Public 
CONSHOHOCKEN BpRO. MONTGOMERY COUNTY 

Mv Commission Expires Jan 7,2020

J^vgWliet z

Vice President, Construction
\
)

By:

/
i

By: Duke Realty Corporation, an
Indiana corporation, sole 
general partner /'



ATTACHMENT B

Tabulated Concrete Analytical Results

HULL & ASSOCIATES, INC.
DUBLIN, OHIO

JANUARY 2017 
DUK059.701.0218



Table 1

cs-i CS-2 CS-3 CS-4 CS-5 CS-6 CS-7 CS-8Field Sample ID CS-9 CS-10 CS-11

460-120153-1 460-120153-2 460-120153-3 460-120153-4 460-120153-5 460-120153-6 460-120153-7Lab Sample ID 460-120153-8 460-120153-9 460-120153-10 460-120153-11

9/14/2016 9/14/2016 9/14/20169/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016Sample Date 9/14/2016

Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete ConcreteMatrix Concrete

^g/kg mg/kgmg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kgReporting Units

PAHs (Method 8270D)

110 ND ND ND ND ND ND3,400 37,000 ND ND ND ND NDAcenaphthene

NS ND ND ND ND ND NDNS 300,000 ND ND ND ND NDAcenaphthylene

2400 ND ND ND ND ND ND ND17,000 30,000 ND ND ND NDAnthracene

0.8 ND ND ND ND ND ND ND ND ND0.6 2.0 ND NDBenzo[a]anthracene

0.2 ND ND ND ND ND ND ND ND0.2 0.2 ND ND NDBenzo[a]pyrene

ND ND ND ND ND ND0.6 2.0 2.00 ND ND ND ND NDBenzojblfluoranthene

ND ND ND ND30,000 NS ND ND ND ND ND ND380,000 NDBenzo[g,h,i]perylene

23 25 ND ND ND ND ND ND ND ND ND6.00 ND NDBenzo[k]fluoranthene

80 ND ND ND62 230 ND ND ND ND ND ND ND NDChrysene

ND0.2 0.8 ND ND ND ND ND ND ND ND0.2 ND NDDibenz(a,h)anthracene

24,000 1300 ND ND ND ND ND ND ND ND ND2,300 ND NDFluoranthene

170 ND ND ND ND NO ND NO ND ND ND2,300 24,000 NDFluorene

7.0 ND ND ND ND ND ND ND ND ND0.6 2.0 ND NDlndeno[l,2,3-cd]pyrene

25 ND ND ND ND ND ND ND6.00 17 ND ND ND NONaphthalene

300,000 NS ND ND ND ND ND ND ND ND NDNS ND NDPhenanthrene

ND ND ND ND ND ND ND ND ND ND1,700 18,000 840 ND

PCBs (Method 8082A)

I 2 I0.2 ND ND ND ND ND0.2 1.0 ND ND ND ND ND NDTotal PCBs

Notes

NA: Not Analyzed

NS: No CriteriaNon-Residential Direct Contact SRS

ND: Not DetectedNJ Residential Direct Contact SRS

J: Estimated Value

B: Analyte detected In associated blank

Page 1 of 2

NJ Residential 
Irect Contact SRS

Analyte concentration exceeds the standard for:

NJ 2013 Impact to Ground Water Screening Levels

Duke Linden Industrial Property

801 West Linden Ave, Linden, New Jersey 

Concrete Sampling Results Summary

NJ Non- 
Residential Direct 

Contact SRS

NJ 2013 Impact to 
Ground Water

Screening Levels



Table 1

Field Sample ID CS-12 CS-13 CS-14 CS-15 CS-16 CS-17 CS-18 CS-19 CS-20

Lab Sample ID 460-120153-12 460-120153-13 460-120153-14 460-120153-15 460-120153-16 460-120153-17 460-120153-18 460-122145-1 460-122145-2

9/14/2016Sample Date 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 10/17/2016 10/17/2016

Matrix Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete

Reporting Units mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg

PAHs (Method 8270D)

3,400 37,000 110Acenaphthene ND ND ND ND ND ND ND ND ND

300,000Acenaphthylene NS NS ND ND ND ND ND ND ND ND ND

Anthracene 17,000 30,000 2400 ND ND ND ND ND ND ND ND ND

Benzo(a|anthracene 0.6 2.0 0.8 ND ND ND ND ND ND ND ND ND

Benzo[a]pyrene 0.2 0.2 0.2 ND ND ND ND ND ND ND ND ND

Benzo[b]fluoranthene 0.6 2.0 2.00 ND ND ND ND ND ND ND ND ND

Benzo(g,h,i|perylene 380,000 30,000 NS ND ND ND ND ND ND ND ND ND

Benzo[k]fluoranthene 6.00 23 25 ND ND ND ND ND ND ND ND ND

62 230Chrysene 80 ND ND ND ND ND ND ND ND 0.010 J

Dibenz(a,h)anthracene 0.2 0.2 0.8 ND ND ND ND ND ND ND ND ND

Fluoranthene 2,300 24,000 1300 ND ND ND ND ND ND ND ND 0.023 J

Fluorene 2,300 24,000 170 ND ND ND ND ND ND ND ND ND

lndeno(l,2,3-cd]pyrene 0.6 2.0 7.0 ND ND ND ND ND ND ND ND ND

Naphthalene 6.00 17 25 ND ND ND ND ND ND ND ND ND

Phenanthrene NS 300,000 NS ND ND ND ND ND ND ND ND 0.014 J

18,0001,700 840 ND ND ND ND ND ND ND ND 0.018 J

PCBs (Method 8082A)

0.2Total PCBs 1.0 0.2 ND ND ND ND ND ND ND ND ND

Analyte concentration exceeds the standard for:

NJ 2013 Impact to Ground Water Screening Levels

NJ Non-Residential Direct Contact SRS

Residential Direct Contact SRS

Page 2 of 2

NJ Residential 
Irect Contact SRS

NJ 2013 Impact to 
Ground Water 

Screening Levels

Duke Linden Industrial Property

801 West Linden Ave, Linden, New Jersey 

Concrete Sampling Results Summary

NJ Non- 
Resldential Direct 

Contact SRS



ATTACHMENT C

Site Photographs

HULL & ASSOCIATES, INC. 
DUBLIN, OHIO

JANUARY 2017 
DUK059.701.0218
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